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May 6, 2008

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, California

Dear Supervisors:

NEW AVALON LIFEGUARD/PARAMEDIC STATION PROJECT
AWARD CONSTRUCTION CONTRACT AND
APPROVE APPROPRIATION ADJUSTMENT

SPECS. F0007; C.P. 69488
(FOURTH DISTRICT) (3 VOTES)

SUBJECT

Award of a construction contract in the amount of $3,924,000 to AMG Associates, Inc.
for the New Avalon Lifeguard/Paramedic Station Project and approve the revised total
project budget of $5,423,000. Also, approve appropriation adjustment to fully fund the
project.

JOINT RECOMMENDATION WITH THE FIRE CHIEF:

1. Approve the revised total budget of $5,423,000 for the New Avalon
Lifeguard/Paramedic Station Project.

2. Approve an appropriation adjustment to reallocate $3,623,000 from Capital
Project (C.P.) No. 77046 to C.P. No. 69488 to fully fund the New Avalon
Lifeguard/Paramedic Station Project.

3. Award a construction contract in the amount of $3,924,000 to AMG
Associates, Inc. for the New Avalon Lifeguard/Paramedic Station Project,
subject to the satisfactory and timely completion by the contractor of the
consultant services agreement to prepare a baseline construction schedule
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for the project and receipt by the County of acceptable Faithful Performance
and Payment for Labor and Materials Bonds and evidence of required
contractor insurance.

4. Delegate to the Acting Director of Public Works the authority to determine, in
accordance with the applicable contract and bid specifications, whether the
contractor has satisfied the above conditions for contract award, and
authorize the Acting Director to execute the construction contract, in the form
previously approved by County Counsel, and to establish the effective date of
the construction contract if the Acting Director determines that the above
conditions have been satisfied.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Consolidated Fire District (Fire
District) to proceed with construction of the Avalon Lifeguard/Paramedic Station Project.

The proposed project is a two-story, 7,005 square foot lifeguard/paramedic station,
which consists of a two-bay apparatus area for housing a paramedic truck, utility vehicle
and watercraft trailers; an office with storage rooms; a reception area, with a public ADA
restroom; living quarters to include a kitchen and living/dining room; and dormitories for
up to eight shift personnel. The architectural plan conforms to the Fire District's New
Station Prototype design/construction specifications adopted in 1999 and complies with
ADA and State Health and Safety requirements. The proposed project will be managed
by staff from the Fire District due to the lack of proximity to the mainland.

As approved by your Board, on January 29, 2008, a consultant services agreement was
executed with AMG Associates, Inc. to prepare a baseline schedule for a fee not to
exceed $5,000. The bid specifications provide that if the apparent lowest bidder fails to
complete an acceptable schedule, we may return to your Board to recommend that the
bidder be determined nonresponsible and recommend awarding the construction
contract to the next lowest bidder, contingent on that bidder completing a baseline
schedule that conforms to the County’s specifications. AMG Associates, Inc.
satisfactorily completed the schedule and we are, therefore, recommending award of
construction to AMG Associates, Inc. The cost of the consultant services agreement
with AMG Associates, Inc. will be subtracted from their total lump sum bid as described
in the Instruction to Bidders.
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Sustainable Design Program

The project will support your Board's Sustainable Design Program through the use of a
light-colored roof finish to prevent heat gain through the roof membrane, high wall
insulation in 12” thick exterior walls to help regulate building temperature, operable
windows throughout the building to allow users the ability to cool the building without
mechanical systems, high efficiency mechanical equipment and high efficiency lighting
fixtures to promote energy efficiency, and use of low-flow plumbing fixtures to promote
water use efficiency.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

Completion of the proposed project complies with the County’s Strategic Plan Goal of
Service Excellence to better provide ocean lifeguard and emergency medical services
to the City of Avalon.

FISCAL IMPACT

The total cost of the New Avalon Lifeguard/Paramedic Station Project, including plans
and specifications, plan check, construction, Change Orders, Civic Art allocation,
consultant services, miscellaneous expenditures and County services is estimated at
$5,423,000. On October 9, 2007, your Board approved an estimated project budget of
$3,897,325. Actual construction costs are greater than originally estimated, resulting in
a revised project budget of $5,423,000.

The attached appropriation adjustment will transfer $3,623,000 from C.P. No. 77046
(Various Fourth District Capital Improvements) to C.P. No. 69488 to fully fund the New
Avalon Lifeguard/Paramedic Station Project. The proposed project is fully funded by
the Fourth Supervisorial District's Various Capital Improvement funds. There is no
impact to net County cost.

The Project Schedule and Budget Summary are detailed in Attachment A.

OPERATING BUDGET IMPACT

Following construction of the proposed lifeguard/paramedic station, the Fire District
anticipates incurring start-up costs of $42,000 for furniture and other equipment.
Ongoing annual operating costs for the proposed new lifeguard/paramedic station are
estimated at $10,800, which is $26,400 less than current operating costs for
lifeguard/paramedic operations that are currently being provided to the City of Avalon
(City). In accordance with the renegotiated Services Agreement between the City and
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the Fire District, which was approved by your Board on September 13, 2005, the Fire
District is reimbursed 100 percent of the beach lifeguard costs, and due to paramedic
and rescue boat regional responsibility outside the City’s boundaries, the City funds 30
percent of the total cost (S&EB plus overhead) for the Paramedic Baywatch Avalon
program. :

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for Contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
Contract.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract, if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, bidders will be required to attest their willingness to
consider Greater Avenues for Independence Program/General Relief Opportunity for
Work participants for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees and shall require
each subcontractor to notify its employees about Board Policy 5.135, the Safely
Surrendered Baby Law, and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

As required by your Board, the project cost includes one percent of design and
construction costs to be allocated to the Civic Art Fund per your Board’s Civic Art policy
adopted on December 7, 2004.

AMG Associates, Inc. is in full compliance with Los Angeles County Code Chapter
2.200 (Child Support compliance Program) and Chapter 2.203 (Contractor Employee
Jury Service Program).

ENVIRONMENTAL DOCUMENTATION

In accordance with the provisions of the California Environmental Quality Act (CEQA)
and the County Environmental Reporting Procedures and Guidelines, an Amended
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Mitigated Negative Declaration (AMND) was prepared by the lead agency, the Planning
Department of the City of Avalon, and made available for public comment from April 7,
2006 through April 28, 2006. The approving agency, the Avalon City Council, held a
public hearing on the proposed project on May 2, 2006, and determined that the project
with the proposed mitigation measures will not have a significant effect on the
environment. The City sent a Notice of Determination (NOD) to the Los Angeles County
Clerk, and the NOD was filed November 30, 2006. No challenge to the City's
determination was received from the public.

On September 12, 2006, your Board accepted from the City of Avalon the conveyance
of the real property for the site of the new lifeguard/paramedic station, and as part of
that action accepting the conveyance, your Board, acting as a responsible agency,
reviewed and considered the AMND adopted by the City of Avalon, determined that
AMND adequately addressed the environmental impacts of the project, and adopted the
AMND.

On October 9, 2007, your Board accepted the Fire District’'s recommendation, acting as
a responsible agency for the purposes of CEQA, found that the project would not have a
significant effect on the environment and that your Board approved the AMND for this
purpose.

CONTRACTING PROCESS

On October 9, 2007, your Board, acting as the governing body of the Consolidated Fire
Protection District, adopted plans and specifications for the New Avalon
Lifeguard/Paramedic Station project at an estimated $2,915,000 base construction cost
and instructed the Executive Officer to advertise for bids. On November 6, 2007, one
bid was received, which was more significantly than the approved project amount.

On January 29, 2008, your Board authorized rejection of the bid received and
readvertisement for construction bids. On February 26, 2008, five bids were received.
AMG Associates, Inc., with a bid of $3,924,000, was the apparent lowest responsible
bidder meeting the criteria adopted by your Board. The bid results are summarized in
Attachment B.

As requested by your Board on February 3, 1998, this contract opportunity will be listed
on the “Doing Business with the County” website.

The Fire District has evaluated and determined that the Living Wage Program (County

Code Chapter 2.201) does not apply to this construction contract, as this contract is for
non-Proposition A services.
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Participation by Communities Business Enterprises (CBE) in the project will be
encouraged through the CBE Outreach Program and by monitoring the good faith
efforts of bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES

There will be no negative impact on current County services or projects during or after
construction. Lifeguard and paramedic services will continue uninterrupted in the City of
Avalon during construction.

CONCLUSION

Please return one adopted copy of this letter to my office, and one adopted copy to the
Fire District.

P’MICHAEL F
Chief Executive Officer Fire Chief

WTF:PMF:DL
JSE:DJT:SW:zu

Attachments (3)
c: County Counsel
Department of Public Services

Office of Affirmative Action
Fire Department, Construction and Maintenance Division
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AUDITOR-CONTROLLER.
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO ACCOUNTING
AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2007-08
3 - VOTES

SOURCES USES
Capital Projects/Refurbishments Capital Projects/Refurbishments
Various Fourth District Capital Improvements New Avalon Lifeguard/Paramedic Station
Fixed Assets — Building and Imprvts Fixed Assets — Building and Imprvis
A01 — CP — 6014 — 65099 — 77046 A01 —CP -6014 — 65099 — 69488
$3,623,000 Decrease Appropriation $3,623,000 Increase Appropriation

JUSTIFICATION

This adjustment is necessary to transfer appropriation within the 2007-08 Capital Projects/Refurbishment Budget to
implement the New Avalon Lifeguard/Paramedic Station project.

.r'-l Lﬁ(/

Gid Jan Fakata, 'Seni anager CEO

A NN
CHIEF ADMINISTRATIVE OFFICER'S REPORT n U u r

BAA ?n E SU"—"ERVISORS

ftr

#29 MAY 0 6 2008
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EXECUTIVE DFFICER
REFERRED TO THE CHIEF ACTION | APPROVED AS REQUESTED AS REVISED

ADMINISTRATIVE OFFICER FOR —
l/ RECOMMENDATION 4’ 2/5 20 OY )4 Z!LV’M t‘;‘-

CHIEF ADMINISTRATIVE OFFICER
AUDITOR-CONTROLLER BY : @ &M : APPROVED (AS REVISED):

BOARD OF SUPERVISORS

NO. i/é Mczﬂ_ 20 0% BY

SEND 6 COPIES TO THE AUDITOR-CONTROLLER

DEPUTY COUNTY CLERK
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ATTACHMENT A

NEW AVALON LIFEGUARD/PARAMEDIC STATION PROJECT
AWARD CONSTRUCTION CONTRACT - SPECS. FO007; C.P. 69488

Il. PROJECT SCHEDULE
Scheduled Revised
Project Activity Completion Scheduled
Date Completion Date

Project Needs Assessment * 12/04 12/04
Project Feasibility * 04/20/05 04/20/05
Project Program * 07/20/05 07/20/05
Design

Construction Document Submittal * 06/15/06 06/15/06

Jurisdictional Approval* ~ 07/15/06 07/15/06
Construction Bid and Award 03/25/08 05/06/08
Construction '

Substantial Completion 03/09 05/09

Project Acceptance 04/09 06/09

*Indicates completed activities.
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Il. PROJECT BUDGET SUMMARY

Proposed |Impact of This Revised
Budget Category Project Budget Action Budget
Construction
(a) Base Construction $ 2,650,000 $ 1,274,000 $ 3,924,000
(b) Change Order Fund $ 265,000 $ 128,000 $ 393,000
(c) Unforeseen Conditions $ 25,000 $ 14,675 $ 39,675
(d) Civic Art $ 38973 | $ 2577 $ 41550
Subtotal $ 2,978,973 $ 1,419,252 $ 4,398,225
Equipment
(a) Telecommunications $ 60,000 $ 5,000 $ 65,000
(b) Utility Connection Fee $ 25000 $ 5,000 $_ 30,000
Subtotal $ 85,000 $ 10,000 $ 95,000
Design
(a) Plans and Specifications $ 231,000 $ 231,000
(b) Construction Administration $ 127,000 $ 37,000 $ 164,000
(c) LEED Certification $ 17.000 $ 3,000 $ 20,000
Subtotal $ 375,000 $ 40,000 $ 415,000
Consultant Services
(a) Special Inspection $ 45,000 $ 5,000 $ 50,000
(b) Project Management $ 146,027 $ 146,027
(c) Special Studies Archeo/ Paleo $ 12,000 $ 8,000 $ _20.000
Subtotal $ 203,027 $ 13,000 $ 216,027
Jurisdictional Review and Plan Check | $ 28,475 $ 28475
County Services:
(a) Affirmative Action $ 12,500 $ 2,500 $ 15,000
(b) Department of Public Works -
Contract Administration $ 22,100 $ 40,923 $ 63,023
(c) LACoFD — PM Services $ 192250 $ 192,250
Subtotal $ 226,850 $ 43423 $ 270,273
TOTAL $ 3,897,325 $ 1,525,675 $ 5,423,000
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ATTACHMENT B

NEW AVALON LIFEGUARD/PARAMEDIC STATION PROJECT
AWARD CONSTRUCTION CONTRACT - SPECS. FO007; C.P. 69488

The project includes construction of a new 7,005-square-foot Avalon
Lifeguard/Paramedic Station.

Bid Opening Date: February 26, 2008
Bid Summary:
Bidder Total Lump Sum Bid

1. AMG Associates, Inc. $ 3,924,000

2. Tower General Contractors $ 4,095,000

3. Segovia Construction $ 4,295,000

4. 2H Construction $ 4,718,000

5.  CTP Construction, Inc. $ 5,315,000

Financial Information:

Public Works’ fair construction cost estimate was $2,915,000.

The Contract will be issued to AMG Associates for $3,919,000
($3,924,000-base lump sum bid, minus $5,000-Consultant Services
Agreement previously awarded to AMG Associates for preparing a baseline
construction schedule).
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